COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2013

ESTI MATE SUMVARY 13:29: 43
CONTI D C18242 ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 18242-BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 173.5 DAYS TI ME ALLOW 178 WORK DAYS
US 50 HASTY AND MCCLAVE - C PERCENT TIME  97.47 ORI G TI ME ALLON 165 WORK DAYS
PRQIECT NO NHO505- 046
US 50 HASTY AND MCCLAVE - C
NAVE OF ROAD: 050B
PROQJECT COUNTI ES: BENT
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 14/ 2013 DATE TI ME STARTED 06/ 18/ 2012
P.O BOX 566 DATE LET 05/ 17/ 2012 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2012 DATE TI ME STOPPED 10/ 29/ 2013
DATE CONTRACT EXECUTED 06/ 15/ 2012 DATE ACCEPTED 10/ 29/ 2013
CANON O TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 06/ 18/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 8,079, 337.87 PARTI Cl PATI NG $ 8,063, 720. 34 $ 66, 303. 84
AWARD PRQIECT AMT: $  7,463,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 81% TOTAL EARNI NGS 8, 063, 720. 34 66, 303. 84
FUNDS AVAI LABLE: $ 15, 617. 53 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 8, 063, 720. 34 66, 303. 84
TOTAL CLAI VB $ 0.00 RETAI NAGE -111, 945. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,951, 775. 34 66, 303. 84
LI QU DATED DANAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 7,951, 775. 34 66, 303. 84
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 66, 303. 84

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18242

PCN: 18242-BI D

PRQJECT: NHO505- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00001

*Renoval of Structure

0015 202-00010

*Renoval of Tree

0020 202-00020

0025 202-00035

*Renoval of Pipe

0030 202-00090

*Renoval of Delineator

0032 202-00203

Rem Curb and Cutter

0035 202-00220

*Renoval of Asphalt Mat

0040 202-00240

0041 202-00240

Rem Asphal t Mat (Pl ani ng)

0045 202-00250 *Renoval of Pavenent Marking

*Renoval of Concrete Box Cul vert

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
16, 975. 00000
6. 000
EACH
800. 00000
21. 000
EACH
132. 00000
1. 000
EACH
8, 275. 00000
1, 578. 000
LF
30. 00000
118. 000
EACH
4. 77000
28. 000
LF
7.50000
30, 817. 000
SY
2.50000
0. 000
SY
1. 00000
77,908. 000
SY
2.00000
46, 120. 450
SF

1. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

6. 000
0. 000
6. 000

21. 000
0. 000
21. 000

=

000
0. 000

[y

. 000

1, 578. 000
0. 000
1, 578. 000

118. 000
0. 000
118. 000

28. 000
0. 000
28. 000

30, 817. 000
0. 000
30, 817. 000

0. 000
0. 000
0. 000

77,908. 000
0. 000
77,908. 000

46, 120. 450
0. 000
46, 120. 450

Page 2
ESTI MATE RUN 11/ 14/ 2013

13:29: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
16, 975. 00
0. 00
4, 800. 00
0. 00
2, 772.00
0. 00
8, 275. 00
0. 00
47, 340. 00
0. 00
562. 86
0. 00
210. 00
0. 00
77, 042. 50
0. 00
0. 00
0. 00
155, 816. 00
0. 00
69, 180. 68



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0013 13:29:43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 202- 00300 *Renoval O Building(s) 1. 000 1. 000
LS 0. 000 0. 00
15, 373. 00000 1. 000 15, 373. 00
0055 202-00810 *Renoval of G ound Sign 27.000 27.000
EACH 0. 000 0. 00
69. 00000 27.000 1, 863. 00
0060 202-01000 *Renoval of Fence 44, 307. 000 44, 307. 000
LF 0. 000 0. 00
0. 31000 44, 307. 000 13, 735. 17
0065 202-01130 *Renoval of Quardrail Type 3 400. 000 400. 000
LF 0. 000 0. 00
6. 00000 400. 000 2,400. 00
0070 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0075 202- 04002 *Cl ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 431. 00000 1. 000 1, 431. 00
0080 203- 00060 *Enbankment Material (Conplete In Place) 94, 480. 000 94, 480. 000
CY 0. 000 0. 00
6. 10000 94, 480. 000 576, 328. 00
0085 203-00100 *Muck Excavation 1, 097. 000 1, 097. 000
CY 0. 000 0. 00
8. 32000 1, 097. 000 9,127.04
0090 203-01100 *Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
75. 65000 0. 000 0. 00
0095 203-01500 *Bl adi ng 8. 000 8. 000
HOUR 0. 000 0. 00
95. 00000 8. 000 760. 00
0100 203-01597 *Pot hol i ng 28. 000 28. 000
HOUR 0. 000 0. 00
135. 00000 28. 000 3, 780. 00



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0013 13:29: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 206-00065 *Structure Backfill (FlowFill) 1, 409. 100 1, 409. 100
CcY 0. 000 0. 00
60. 00000 1, 409. 100 84, 546. 00
0110 207-00205 *Topsoi | 9, 867. 000 9, 867. 000
CcY 0. 000 0. 00
4. 77000 9, 867. 000 47, 065. 59
0115 208-00002 *Erosion Log (12 Inch) 2,990. 000 2,990. 000
LF 0. 000 0. 00
4. 40000 2,990. 000 13, 156. 00
0120 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
16. 50000 0. 000 0. 00
0125 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
2.18000 0. 000 0. 00
0130 208-00034 *Gavel Bag 170. 000 170. 000
LF 0. 000 0. 00
5. 40000 170. 000 918. 00
0135 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
424. 00000 1. 000 424. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
424. 00000 3. 000 1,272.00
0145 208-00103 *Renoval and Disposal of Sedinent (Labor) 53. 000 53. 000
HOUR 0. 000 0. 00
43. 50000 53. 000 2,305.50
0150 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 39. 000 39. 000
HOUR 0. 000 0. 00
58. 35000 39. 000 2,275.65
0155 208-00106 *Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00

63. 65000 0. 000 0. 00



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: NHO505- 046 ESTI MATE NO 0013 13:29:43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 208-00107 *Renoval of Trash 10. 000 10. 000
HOUR 0. 000 0. 00
43. 50000 10. 000 435. 00
0165 208-00205 Erosi on Control Supervisor 353. 000 353. 000
HOUR 0. 000 0. 00
50. 00000 353. 000 17, 650. 00
0170 210-00011 *Reset Mailbox Structure (Type 1) 4.000 4.000
EACH 0. 000 0. 00
302. 00000 4. 000 1, 208. 00
0175 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
424. 00000 1. 000 424. 00
0180 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
90. 17000 0. 000 0. 00
0185 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
2.97000 0. 000 0. 00
0190 212-00006 *Seedi ng (Native) 40. 300 40. 300
ACRE 0. 000 0. 00
220. 00000 40. 300 8, 866. 00
0195 212-00032 *Soi | Condi tioning 40. 300 40. 300
ACRE 0. 000 0. 00
1, 000. 00000 40. 300 40, 300. 00
0200 213-00002 *Mil ching (Weed Free Hay) 40. 300 40. 300
ACRE 0. 000 0. 00
250. 00000 40. 300 10, 075. 00
0205 213-00061 *Mil ch Tacki fier 8, 046. 000 8, 046. 000
LB 0. 000 0. 00
1. 00000 8, 046. 000 8, 046. 00
0210 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
240. 00000 0. 000 0. 00



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0013 13:29: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 214-00227 Deci duous Tree (2.5 Inch Caliper) (Furnish Only) 21. 000 21. 000
EACH 0. 000 0. 00
295. 00000 21. 000 6, 195. 00
0220 216-00042  *Soil Retention Blanket (Biodegradable Straw Coconut) 308. 900 308. 900
SY 0. 000 0. 00
1. 75000 308. 900 540. 58
0225 304- 06007 *Aggregat e Base Course (C ass 6) 47,116. 000 44, 390. 000
cY 2,726.000 59, 972. 00
22.00000 47,116. 000 1, 036, 552. 00
0226 900- 00014 Added Item (Lunp Sum)/ Price Reduction -1. 000 -1. 000
LS 0. 000 0. 00
1, 203. 84000 -1. 000 -1, 203. 84
0230 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 247. 630 247. 630
TON 0. 000 0. 00
80. 00000 247. 630 19, 810. 40
0235 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 35, 274. 020 35, 274. 020
TON 0. 000 0. 00
68. 00000 35, 274. 020 2,398, 633. 36
0240 403-34861 Hot Mx Asphalt (Gading SX) (100) (PG 70-28) 17, 807. 550 17, 807. 550
TON 0. 000 0. 00
78. 00000 17, 807. 550 1, 388, 988. 90
0245 411-10255 Emul sified Asphalt (Sl ow Setting) 15, 281. 500 15, 281. 500
GAL 0. 000 0. 00
0. 50000 15, 281. 500 7,640.75
0250 412- 00600 *Concrete Pavenent (6 |nch) 45. 000 45. 000
SY 0. 000 0. 00
69. 00000 45. 000 3, 105. 00
0255 506-00209 *Riprap (9 Inch) 113. 000 113. 000
CcY 0. 000 0. 00
80. 00000 113. 000 9, 040. 00
0260 506-01020  *Geogrid Reinforcenent 10, 875. 000 10, 875. 000
SY 0. 000 0. 00
1. 90000 10, 875. 000 20, 662. 50



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0013 13:29:43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 601-01000 *Concrete Cass B 25. 300 25. 300
CY 0. 000 0. 00
615. 00000 25. 300 15, 559. 50
0270 602- 00000 *Rei nforcing Steel 519. 000 519. 000
LB 0. 000 0. 00
6. 00000 519. 000 3,114.00
0275 603- 01240 *24 Inch Reinforced Concrete Pipe 165. 000 165. 000
LF 0. 000 0. 00
50. 00000 165. 000 8, 250. 00
0280 603-01420 *42 Inch Reinforced Concrete Pipe 168. 000 168. 000
LF 0. 000 0. 00
111. 00000 168. 000 18, 648. 00
0285 603- 02420 *53x34 Inch Reinforced Concrete Pipe Elliptical 202. 000 202. 000
LF 0. 000 0. 00
165. 00000 202. 000 33, 330. 00
0290 603-05024 *24 | nch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
583. 00000 3. 000 1, 749. 00
0295 603- 05042 *42 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 220. 00000 4. 000 4, 880. 00
0300 603-05142 *53x34 Inch Reinforced Concrete End Section Elliptical 8. 000 8. 000
EACH 0. 000 0. 00
1, 326. 00000 8. 000 10, 608. 00
0305 603- 15024 *24 Inch Equival ent Corrugated Steel Pipe Arch 124. 000 124. 000
LF 0. 000 0. 00
49. 00000 124. 000 6, 076. 00
0310 603-31324 *24 Inch Equival ent Arch Steel End Section 4. 000 4. 000
EACH 0. 000 0. 00
260. 00000 4. 000 1, 040. 00
0315 604-19105 *Inlet Type R L 5 (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
4, 350. 00000 4. 000 17, 400. 00



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: NHO0505- 046 ESTI MATE NO 0013 13:29: 43
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 305. 00000 1. 000 5, 305. 00
0325 607- 00005 *End Post 35. 000 35. 000
EACH 0. 000 0. 00
149. 00000 35. 000 5, 215. 00
0330 607-00010 *Corner and Line Brace Post 87. 000 87. 000
EACH 0. 000 0. 00
170. 00000 87. 000 14, 790. 00
0335 607-01000 *Fence Barbed Wre with Metal Posts 45, 042. 000 45, 042. 000
LF 0. 000 0. 00
1. 55000 45, 042. 000 69, 815. 10
0340 607-11525 *Fence (Plastic) 1, 698. 000 1, 698. 000
LF 0. 000 0. 00
1. 90000 1, 698. 000 3,226.20
0345 607-60116 *16 Foot CGate 7.000 7.000
EACH 0. 000 0. 00
631. 00000 7.000 4,417.00
0350 607-60324 *24 Foot Gate Twin 3. 000 3. 000
EACH 0. 000 0. 00
981. 00000 3. 000 2,943.00
0355 609-21021 *Curb and CQutter Type 2 (Section II-M 2,091. 000 2,091. 000
LF 0. 000 0. 00
23. 00000 2,091. 000 48, 093. 00
0360 612-00001  *Delineator (Type I) 128. 000 128. 000
EACH 0. 000 0. 00
12. 73000 128. 000 1, 629. 44
0365 612-00002 *Del i neator (Type I1) 70. 000 70. 000
EACH 0. 000 0. 00
16. 97000 70. 000 1,187.90
0370 612-00003 *Del i neator (Type II1) 36. 000 36. 000
EACH 0. 000 0. 00
18. 00000 36. 000 648. 00



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18242-BI D ESTI MATE RUN 11/14/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO. 0013 13:29:43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 614-00011 *Sign Panel (dass I) 272. 000 272. 000
SF 0. 000 0. 00
16. 81000 272. 000 4,572.32
0380 614-00012 *Sign Panel (Oass I1) 420. 000 420. 000
SF 0. 000 0. 00
17. 87000 420. 000 7,505. 40
0385 614- 00200 *Steel Sign Post (U 2) 55. 000 55. 000
LF 0. 000 0. 00
21. 21000 55. 000 1, 166. 55
0390 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 254. 000 254. 000
LF 0. 000 0. 00
20. 16000 254. 000 5,120. 64
0395 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 455. 000 455. 000
Sl i pbase
LF 0. 000 0. 00
35. 00000 455. 000 15, 925. 00
0400 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 95. 000 95. 000
Sl i pbase)
LF 0. 000 0. 00
40. 31000 95. 000 3,829.45
0405 614-80001 Fl ashi ng Beacon (Sol ar Power ed) 10. 000 10. 000
EACH 0. 000 0. 00
1, 500. 00000 10. 000 15, 000. 00
0410 614-80391 *Runbl e Strip (Ginding)(Asphalt) 30, 022. 000 30, 022. 000
LF 0. 000 0. 00
0. 15000 30, 022. 000 4,503. 30
0415 624-20012 *12 Inch Drai nage Pipe (O ass 0) 34. 000 34. 000
LF 0. 000 0. 00
44. 00000 34. 000 1, 496. 00
0420 624-22024 *24 Inch Drainage Pipe (Oass 2) 797. 000 797. 000
LF 0. 000 0. 00
112. 00000 797. 000 89, 264. 00
0425 624-22048 *48 I nch Drainage Pipe (O ass 2) 454. 000 454. 000
LF 0. 000 0. 00
220. 00000 454. 000 99, 880. 00



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: NHO505- 046 ESTI MATE NO 0013 13:29: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 624-23024 *24 Inch Drainage Pipe (Oass 3) 215. 000 215. 000
LF 0. 000 0. 00
85. 00000 215. 000 18, 275. 00
0435 624-23030 *30 I nch Drainage Pipe (Cass 3) 180. 000 180. 000
LF 0. 000 0. 00
74. 00000 180. 000 13, 320. 00
0440 624-23036 *36 Inch Drainage Pipe (O ass 3) 221. 000 221.000
LF 0. 000 0. 00
92. 00000 221. 000 20, 332. 00
0445 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0446 625-00001 Const Surveying (Hour) 221. 850 221. 850
HOUR 0. 000 0. 00
100. 00000 221. 850 22,185. 00
0450 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
544, 961. 89000 1. 000 544, 961. 89
0451 626-00100  Nbbilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0.00
7, 939. 50000 1. 000 7,939.50
0455 626- 01000 Public Information Services 0. 400 0. 400
LS 0. 000 0.00
5, 000. 00000 0. 400 2,000. 00
0460 627-00005 *Epoxy Pavement MarKking 462. 000 462. 000
GAL 0. 000 0. 00
76. 60000 462. 000 35, 389. 20
0465 627-00011 *Pavenment Marking Paint (Waterborne) 2,139. 000 2,114. 000
GAL 25. 000 756. 00
30. 24000 2,139. 000 64, 683. 36
0470 627-01001 *Preformed Plastic Paverment Marking (Type 1) 1, 236. 000 1, 236. 000
SF 0. 000 0. 00

11. 67000 1, 236. 000 14,424.12



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: NHO505- 046 ESTI MATE NO 0013 13:29: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 845. 000 845. 000
SF 0. 000 0. 00
14. 85000 845. 000 12,548. 25
0480 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 239. 000 239. 000
Li ne
) SF 0. 000 0. 00
11. 00000 239. 000 2,629. 00
0485 630-00000  Flagging 8, 236. 000 8, 236. 000
HOUR 0. 000 0. 00
19. 00000 8, 236. 000 156, 484. 00
0490 630- 00007 Traffic Control |nspection 142. 000 140. 000
DAY -4.000 -148. 00
37. 00000 136. 000 5, 032. 00
0495 630-00012 Traffic Control Managenent 193. 000 192. 000
DAY 1. 000 690. 00
690. 00000 193. 000 133, 170. 00
0500 630-80305 Fl aggi ng Station Light 4. 000 3. 600
EACH 0. 400 424. 00
1, 060. 00000 4.000 4, 240. 00
0505 630-80335 Barricade (Type 3 MA) (Tenporary) 7.000 1.800
EACH 0. 200 7.40
37. 00000 2.000 74.00
0510 630-80341 Construction Traffic Sign (Panel Size A) 80. 000 17.100
EACH 1. 900 10. 07
5. 30000 19. 000 100. 70
0515 630-80342 Construction Traffic Sign (Panel Size B) 101. 000 90. 900
EACH 10. 100 53.53
5. 30000 101. 000 535. 30
0520 630-80344 Construction Traffic Sign (Special) 440. 000 50. 400
SF 5. 600 29. 68
5. 30000 56. 000 296. 80
0525 630- 80355 Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 500 4,025. 00

8, 050. 00000 5. 000 40, 250. 00



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0013 13:29:43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 630- 80360 Drum Channel i zi ng Devi ce 580. 000 235. 800
EACH 26. 200 138. 86
5. 30000 262. 000 1, 388. 60
0535 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 9. 000
EACH 1. 000 5.30
5. 30000 10. 000 53. 00
0540 630-80370 Concrete Barrier (Tenporary) 280. 000 252. 000
LF 28. 000 280. 00
10. 00000 280. 000 2, 800. 00
0545 630- 80380 Traffic Cone 700. 000 270. 000
EACH 30. 000 60. 00
2. 00000 300. 000 600. 00
0550 630-80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
35. 50000 0. 000 0. 00
0555 630- 85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0560 700- 70010 F/ A M nor Contract Revisions 8, 164. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700- 70012 F/ A Asphalt Pavenent |ncentive 77, 152. 880 77,152. 880
FA 0. 000 0. 00
1. 00000 77,152. 880 77,152. 88
0575 700-70016 F/ A Fuel Cost Adj ustnent 17, 275. 700 17,275. 700
FA 0. 000 0. 00
1. 00000 17, 275. 700 17,275.70
0580 700-70018 F/ A Roadway Snoot hness | ncentive 78, 223. 830 78, 223. 830
FA 0. 000 0. 00
1. 00000 78, 223. 830 78, 223. 83



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18242-BI D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: NHO505- 046 ESTI MATE NO 0013 13:29: 43
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0585 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -22,408. 720 -22,408. 720
FA 0. 000 0. 00
1. 00000 -22,408. 720 -22,408.72
0590 700-70021 F/ A On- The-Job Trai nee 1, 760. 000 1, 760. 000
HOUR 0. 000 0. 00
1. 00000 1, 760. 000 1, 760. 00
0595 700-70370 F/ A Si gni ng 671. 580 671. 580
FA 0. 000 0. 00
1. 00000 671. 580 671. 58
0600 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70495 F/ A Asbest os Abat enent Wor k 25, 038. 270 25, 038. 270
FA 0. 000 0. 00
1. 00000 25, 038. 270 25, 038. 27
0610 700- 70496 F/ A Lead Abat enent Work 21,828.770 21,828.770
FA 0. 000 0. 00
1. 00000 21,828.770 21,828.77
0615 700- 70530 F/ A Drai nage | nprovenent 4, 320. 000 4, 320. 000
FA 0. 000 0. 00
1. 00000 4, 320. 000 4, 320.00
0620 700- 70594 F/ A DRB Standi ng Committee 9, 206. 000 9, 206. 000
FA 0. 000 0. 00
1. 00000 9, 206. 000 9, 206. 00
0621 900- 00006 Added Item (Dol lar)/ Leins against A&S Construction 0. 000 -2,149. 140
DOl 0. 000 0. 00
1. 00000 -2,149. 140 -2,149. 14
CAT 0200 CURRENT AMI  $ 8,044,337.87 % 66, 303.84 $ 8,028, 720. 33
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0625 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18242-BI D ESTI MATE RUN 11/ 14/2013
PRQJECT: NHO505- 046 ESTI MATE NO 0013 13:29:43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0630 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0635 620-00015 Fi el d Laboratory (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0640 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 35, 000. 00 $ 0.00% 35, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 8,079, 337.87 $

66, 303.84 % 8,063, 720. 33



